EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Amendment No.1 to Briefing COUNCIL BILL #
Professional Services Proposed Action Originating Department ~ Public Works
Agreement with Murray, Smith Consent Contact Person David Voigt
& Associates, Inc. for Design X Action Phone Number 425-257-8983
and Construction Support First Reading FOR AGENDA OF June 29, 2016
Services of Legion Golf Course Second Reading
Stormwater Detention Project Third Reading
Public Hearing
Budget Advisory Initialed by:

Department Head

CAA E

Council President
Loecation Preceding Action Attachments Department(s) Approval
Legion Memorial Golf Professional Services Amendment 1, Public Works
Course Agreement for Predesign, Exhibits C-1 and D-1

August 5, 2015

Amount Budgeted $400,000
Expenditure Required $395,766 Account Number(s): UP 3620-2
Budget Remaining $4.,234
Additional Required $0

DETAILED SUMMARY STATEMENT:

The Northwest Stormwater Separation Project preliminary design study was completed and identified a series of
needed improvements. Improvements consist of a new separate stormwater collection network with stormwater
detention ponds on Legion Memorial Golf Course. These improvements will effectively eliminate street
flooding and sewer backups in the project area.

Amendment No. 1 is for final design services and construction support for the initial phase of stormwater
detention facilities on the golf course. The scope includes design services of a golf course architect. The
separate storm water collection network and street restoration (phase 1) in the vicinity of Wetmore between 9™
Street and 5 Street will be designed by city staff. This project also includes coordination with Everett
Community College to implement a solution to the flooding problems at Rainier Hall. Construction cost of the
detention facilities and golf course restoration is approximately $1.2 million.

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Amendment No. 1 to Professional Services Agreement with Murray, Smith &
Associates, Inc. to provide design and construction support services for the Legion Golf Course Stormwater
Detention Project in an amount not to exceed $395,766.



AMENDMENT NO. 1 TO PROFESSIONAL SERVICES AGREEMENT BETWEEN
THE CITY OF EVERETT
AND
MURRAY, SMITH & ASSOCIATES, INC.

Legion Golf Course Stormwater Detention Project, UP3620

The City and Murray, Smith & Associates, Inc. agree to amend and modify their professional services
agreement dated August 25, 2015 (the “Agreement”) as follows:

1. The effective date of this Amendment is (month) , (day) , (year)

2. Part 1 (Paragraph 1 of Exhibit A): The work included in Exhibit C-1 of this amendment is added to the
Scope of Work described in Exhibit C of the Agreement.

3. Part 3 (Paragraph 3 of Exhibit A) is revised to read as follows:
Date of Contract Completion: December 31, 2018.

4. Part4 (Paragraph 4D of Exhibit A) is revised to read as follows:
Maximum Total Compensation Amount: $798,867.

5. Part 4 (Paragraph 4B of Exhibit A) is modified to read as follows:
The Contractor shall be paid such amounts and in such manner as descrlbed in Exhibit D of the
Agreement and Exhibit D-1 of this amendment.

6. Part 4 (Paragraph 4C of Exhibit A) References to Exhibit D in this paragraph shall be replaced with
“Exhibit D and Exhibit D-1 of Amendment No. 1”.

7. Part 6 (Paragraph 5B and 25A of Exhibit A) is modified to read as follows:
City Notice Address: City of Everett Attn: Erik Emerson, P.E., 3200 Cedar Street,
Everett WA 98201

8. Part 7 (Paragraph 5B Exhibit A) is modified to read as follows:
City Billing Address: City of Everett, Attn: Erik Emerson, P.E., 3200 Cedar Street,
Everett WA 98201

9. All terms, conditions and provisions of the Agreement remain in full force and effect except as
expressly modified by this Amendment.

10. Exhibits associated with this Amendment No. 1 are attached herewith.

CITY OF EVERETT MURRAY, SMITH & ASSOCIATES, INC.
WASHINGTON
By: By: 2‘7@
Ray Stephanson, Mayor Thomas J Wipaw

6//%//’20/6»
;7

Date Date



ATTEST: _ APPROVED AS TO FORM:

Sharon Fuller, City Clerk James D. Iles, City Attorney

Date: ' , Date:




Legion Golf Course Stormwater Detention Project
City of Everett Work Order #UP3620
EXHIBIT C-1
Scope of Work
Final Design, Bidding and Censtruction Support

Murray, Smith & Associates, Inc. (MSA) has developed the following scope of work and fee
estimate for final design, bidding and construction support services for the Legion Golf
Course Stormwater Detention Project, City of Everett Project #UP3620. The scope and fee
have been developed based on our discussions with City staff, the preliminary design and our
project understanding and proposed approach to the work. The upstream stormwater
collection network tributary to this project is divided into two phases: Phase 1 — N. Wetmore
Ave Stormwater Separation Project and Phase 2 — Alverson Blvd Stormwater Separation
Project. It is intended that Phase 1 will be constructed together with this project.

Background

The need for this project is based on the City’s 2014 Comprehensive Sewer Plan (CSP)
Update Capital Improvement Plan, in which it is recommended that the City construct a
separate storm water network to effectively mitigate flooding and backup issues in the North
Everett Combined Sewer System. The project area is located in the northwest area of north
Everett, specifically between 10th streets and 3rd Street, Alverson Boulevard and
Wetmore/Rockefeller Avenues, and due west of the Legion Memorial Golf Course and
Everett Community College Campus (EvCC). This project together with the N, Wetmore
and Alverson Stormwater Separation projects will address the following sewer and storm
drainage issues:

e Reduce basement flooding on Alverson, Grand, Rucker, Hoyt, Colby and Wetmore
Avenues between 4th and 10th St.,

Reduce sewer backup/storm water flooding problems at Rainier hall at EvCC
Improve “level of service” for sewer collection system in overall general area
Separate storm water drainage and detention facilities

Reduce wet weather flow rate in C-Basin trunk sewer

Reduce wet weather flows to siphon headworks and CSO overflows at SRO2 and
SRO3.

The City and DR (author of the CSP) agree that sanitary sewer upsizing/replacement will
not reliably eliminate the basement flooding problem and that a separate stormwater network
will be more effective. In addition, the City has engaged the City Parks department manager
and the operations managers of Legion Golf Course (Parks) and has discussed the concept of
utilizing water features within the golf course for stormwater detention and increase the
quality of play at the course.
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MSA was authorized to proceed with the preliminary design phase of the work in August
2015. Through the preliminary design phase, working closing with City and Parks, a
separate stormwater network in Northwest Everett was defined that will collect stormwater
runoff and utilize existing and new water features within the golf course for detention.
Elements of the project to move into final design, bidding and construction have been
defined and include the following:

¢ Stormwater conveyance piping connections to the proposed N. Wetmore Separation
Project at two locations, from the public right-of-way to water features within the golf
course

e The expansion of one existing water feature and construction of one new water
feature to be used for stormwater detention

o Hydraulic structures, piping and features to control and convey detained flow to the
existing Basin C trunk sewer

¢ Golf course improvements to incorporate the water features into the overall layout
and playability of the golf course

¢ Support efforts to acquire an easement from Everett Community College for the south
connection to the N. Wetmore Separation project.

¢ Facilitate planning and design to define operation and maintenance parameters for the
shared operation of the ponds by both Public Works and Parks/Golf Course staff.

Key Teaming Partner

With the ufilization of water features for detention and the desire to enhance the playability
of the golf course areas impacted by the project, iConGolf Studio, a golf course architecture
firm, is a key teaming partner and has contributed to the development of the scope of work
herein.

Fask Descriptions

MSA’s proposed scope of work for final design, bidding and construction support services
for the Legion Golf Course Stormwater Detention Project is divided into the following tasks,
which are a continuation of the tasks developed in the preliminary design phase scope of
work.

Final Design, Bidding and Construction Support
Task 8 Project Management (Final Design, Bidding and Construction)
Task 9 Final Design Services
Task10 = Stakeholder Coordination
Task 11 Permitting
Task 12 Bidding Services
Task 13 Construction Support
Task 14.2  Unanticipated Labor or Expenses
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Detailed descriptions of each major work task follow.

Phase 2 — Final Design, Bidding and Construction Support

Task 8 - Project Management (Final Design, Bidding and Construction)

This task is for general coordination of the project including coordination of the MSA team
and with the City Project Manager including meetings, correspondence and communication,
invoicing and project status reports during the Final Design, Bidding and Construction phase
of the project. Anticipated elements of this task will include:

8.1  Correspondence and Coordination with City — All communication will be
coordinated through the City’s Project Manager. Correspondence with the City’s
Project Manager via phone conversations and e-mail will include the communication
of project decisions, project status, action items, work activities, and issues requiring
City mput.

8.2  Staff and Subconsultant Management — MSA’s Project Manager will manage
project staff and subconsultants to ensure all services are in conformance with the
scope of work, fee estimate, and schedule. Conduct coordination meetings as needed
to discuss project status.

8.3  Invoices and Budget Oversight — MSA’s Project Manager will monitor project costs
and manage budget and billing tasks, including preparation and submission of
monthly invoices and progress reports.

8.4  Project Meetings —Meet with City’s Project Manager at key project milestones and to
review project elements, schedule and budget.

8.5  Project Schedule - MSA’s Project Manager will prepare and regularly update an
itemized project schedule using MS-Project. The schedule will include all key task
activities, milestones, submittal deadlines and City review periods through
completion of the scope of work. The schedule (electronic file PDF format) shall be
available to the City.

Assumptions: :
1. Final Design, Bidding and Construction duration of approximately 24 months.
2. Up to six (6) project meetings with the City’s Project Manager.

Deliverables:
1. Correspondence, e-mails and other documentation
2. Monthly billing statements and activity reports.
3. Updated project schedule (electronic file PDY format) as requested.
4, Meeting agendas and minutes as requested.
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Task 9 — Final Design Services

This task will involve final engineering design services for the Legion Golf Course
Stormwater Detention project. Anticipated elements of this task will include:

9.1 Golf Course Concept Plan — Develop conceptual plans for the golf course
improvements associated with the project. iConGolf Studio will develop an
understanding of the project, analyze the overall course and develop design strategies
in accordance with Task 1 of their scope of work attached. Key elements of Task 1

include: :
e Up to three design coordination meetings/workshops, including a kickoff
meeting

¢ Review site conditions and existing information
e Develop alternatives and prepare up to three concept plans
e Review concept plans with team and revise preferred concept plan

9.2 Golf Course I'mprovements Schematic Design — The design concept developed in
Subtask 9.1 will be incorporated into the overall project for review. iConGolf will
perform the work in accordance with Task 2 of their scope of work which includes the
following key elements:

¢ Prepare one final schematic level design plan of the golf course improvements

Recommend improvements to maintain water quality

Assist in defining drainage improvements

Define a strategy to maintain play during construction

Prepare preliminary construction budget

Review schematic design with team

9.3 Prepare 60% Plans, Specifications and Estimate (PS&E) Submittal - MSA will
prepare project plans, specifications and estimate to a 60% level of design completion
based on improvements. Project plans, standard details and specifications will be
prepared in City’s format. The following provides a general overview of the proposed
PS&E components that the City will receive and compile into a complete package for
review by the City and MSA:

Plans — Detailed design drawings will be developed for the proposed improvements
and meet City of Everett CAD standards. A preliminary list of drawings that are
anticipated to be included in the final design PS&E are attached. In general, 29 plan
sheets are anticipated and will include the following:
e Detention Ponds — Detention pond plans, cross-sections and details.
¢ Golf Course Improvements — Golf course plans, clearing and grading plans,
cross-sections and details.

e Storm Drainage — Plan, profile and details for storm drainage improvements
within the Golf Course.
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9.4

9.5

9.6

9.7

In general, plans will be developed using a one-inch equals 20 feet horizontal
scale, however different scales may be used if necessary for clarity.

Specifications - Prepare specifications consisting of bidding and contract documents,
standard details, technical specifications and appendices. Specifications will be
prepared in WSDOT APWA standard format for all utility and roadway work.
Specifications for the specialty golf course improvements will be prepared in CSI
MasterFormat in a separate section. The specifications are anticipated to include the
following components that will be incorporated in a project manual by the City.

e Bid Proposals for Legion Golf Course Stormwater Detention Project

e Special Provisions and Technical Specifications for Legion Golf Course
Stormwater Detention Project

Estimate — MSA will prepare an engineer’s opinion of probable construction cost
estimate based upon the 60% design that includes an appropriate contingency for the
level of design completion.

60% Review & Workshop — The City will prepare a complete 60% PS&E package to
include City’s prepared N. Wetmore Stormwater Separation design and MSA’s
Stormwater Detention and Golf Course plans. MSA will review the complete 60%
PS&E package and a workshop will be conducted with the City to review the complete
60% PS&E package and collaborate on work required to prepare the 90% deliverable.
The 90% plans and specifications will be revised based on review comments and
discussions with City. Written responses to review comments will be prepared and
submitted in a timely manner.

Prepare 90% PS&E Submittal - Following the 60% Review Workshop, MSA will
prepare PS&E submittal to a 90% level of design completion incorporating agreed
review comments. MSA will prepare an engineer’s opinion of probable construction
cost estimate based upon the 90% design that includes an appropriate contingency.

90% & Workshop — The City will prepare a complete 90% PS&E package to include
City’s prepared N. Wetmore Stormwater Separation design and MSA’s Stormwater
Detention and Golf Course plans. MSA will review the complete 90% PS&E package
and a workshop will be conducted with the City to review the complete 90% PS&E
package and collaborate on work required to prepare the 100% deliverable. The 100%
plans and specifications will be revised based on review comments and discussions
with City. Written responses to review comments will be prepared and submitted in a
timely manner..

Prepare Final Bid PS&FE (100%) — Following the 90% Review Workshop, MSA will
prepare final bid-ready plans and specifications incorporating agreed review comments.
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MSA will prepare an engineer’s opinion of probable construction cost estimate based
upon the 100% design that includes an appropriate contingency.

9.8 QA/QC - Perform in-house Quality Assurance/Quality Control (QA/QC) review of all
submittals, the design plans, project manual and engineer’s opinion of construction
cost, prior to submitting to the City for review.

9.9 Utility Coordination — Coordinate with utility companies that are affected by the
project, specifically in the EvCC easement area. Coordination includes submitting
final 60%, 90% and 100% plans for review and technical input by utility companies.
Plans will be distributed to franchised utilities in the project vicinity. A written record
will be kept for all communication with utility providers.

9.10 Construction Schedule and Sequencing — Develop a construction schedule and
sequencing plan for the project taking into consideration strategies for implementing
improvements within the golf course and maintaining playability. This will include
identifying project constraints and milestones in the specifications that will be applied
to the project. The construction schedule and sequencing plan will be submitted as part
of the 60%, 90% and 100% submittal packages with elements included in the
specifications.

Assumptions:

1. City will compile and prepare the complete project manual and contract
drawings incorporating both the N. Wetmore Stormwater Separation and the
Legion Golf Course Stormwater Detention projects. MSA will submit plans
and project specific specifications to the City to incorporate in the final bid-
ready documents.

2. Contract drawings and specifications will comply with the City’s adopted
Engineering Design Standards, Standard Specifications and CAD Standards,
as modified to suit the particular elements of this project.

3. City will conduct submittal reviews and provide comments within fifteen (15)
working days.

4. No issues or restrictions associated with contaminated soils are anticipated in
the proposed work areas.

5. Improvements to the golf course will be limited to the areas impacted by the
proposed improvements or as otherwise identified in Tasks 1 or 2 of iConGolf
Studio’s work and modified in this Scope of Work.

6. MSA shall apply a Washington Professional Engineer’s stamp with signature
and date on each sheet of the drawings for the Legion Golf Course Stormwater
Detention project. The City will stamp all other drawings and the Project
Manual.

7. Structural design is limited to the detention pond control structures and
retaining walls.
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8. Electrical design is limited to providing a new power service for recirculation
pumps at one of the stormwater detention ponds. No 1&C design is included in
this project.

9. City will take the lead in obtaining temporary construction and permanent
utility easements.

Deliverables:
1. Up to three preliminary concept diagram of the golf course improvements.
2. Preliminary schematic design level plans and preliminary construction cost
estimate for the golf course improvements.
3. One (1) electronic copy half-size drawing sets and one (1) elecironic copy of

project specific specifications (specifications to be searchable format pdf).

4, Final Bid PS&E (100%) — one (1) hard copy full size bid-ready set of the plans
(stamped and signied originals), one (1) electronic copies of half size drawings
(11x17) and one (1) electronic copy of project specific specifications.

5. Electronic versions will be photo / print ready.

6. Electronic copy in pdf format of engineer’s opinion of probable construction
cost estimates as appropriate.

7. Decision and action item log updates to track City and MSA review
comments, decisions and deliverables.

8. Written record of franchised utility coordination.

Task 10 — Stakeholder Coordination

This task provides for project coordination with the local stakeholders. Anticipated elements
of this task include:

10.1

10.2

10.3

Coordination Meetings — Participate in coordination meetings with the Legion Golf
Course Staff and Everett Community College (EvCC) to discuss the project needs
associated with alternatives and conceptual plans. MSA’s Project Manager will
develop and disiribute a detailed meeting agenda before the meeting, and minutes
after the meeting.

Stakeholder Plan Review — Provide submittals, as defined in the previous Task 9, to
the Golf Course staff and/or EvCC as necessary for review comments. Meet with
stakeholders to review plans and receive comments.

Public Open House — Assist the City in conducting two (2) open house meetings
(graphic materials, presentation, etc.), at approximately 60% design milestone and
prior to construction, to notify local residents and solicit comments. It is anticipated
that key team members will attend the meeting.

Assumptions:

1. The City will coordinate directly with the Legion Golf Course and EvCC
including correspondence and scheduling meetings.
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5.

Deliverables:
1

2.
3.
4,

MSA will prepare for and attend up to four (4) stakeholder design
development meetings during the design phase.

MSA will prepare for and attend up to four (4) stakeholder plan review
meetings to review plans and receive comments.

City will take the lead in conducting public involvement activities, mailings
ete.

1ConGolf Studio will participate in one (1) open house meeting.

E

Meeting agendas and minutes.

Plans, figures and information to support meetings with stakeholders.
Submittals for stakeholder review.

Miscellaneous graphic materials, reference plans and technical support for
public involvement activities.

Task 11 — Permitting and Easements

This task includes efforts in collaboration with the City to secure permits for the project.

11.1  City Permit Assistance — Review the City’s permit checklist, applications and
attachments for project permits including right-of-way construction permit, public
works permit, and grading permit. Prepare supporting graphics and provide necessary
technical information to the City.

11.2  SEPA Checklist — City will take the lead in preparation of the SEPA checklist. MSA
will provide the necessary technical information and graphics to support SEPA
process.

11.3  Easements — MSA will provide recommendations for acquiring temporary
construction and permanent utility easements necessary to complete the work. City
will take the lead in obtaining all easements.

Assumptions:
1.

City of Everett
June 2016

City will take the lead in completing the applications and processing all
permits. MSA will provide supporting technical information and review draft
applications associated with the Legion Golf Course Stormwater Detention
project.

No additional environmental permits such as Shorelines Development, HPA or
NPDES are anticipated.

Proposed improvements are subject only to City of Everett Jand use,
environmental, and construction permit conditions.

City will take the lead in obtaining temporary construction and permanent
utility easements.
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Deliverable:

L. Miscellaneous reference plans and technical support for City of Everett
permits and SEPA checklist.
2. Recommendations for acquiring easements.

Task 12 - Bidding Assistance

This task provides assistance to the City during bidding and award of the project. Elements
of this task will include:

12.1 Bidder Inquiries and Addenda — Assist the City in responding to bidder’s questions.
Prepare draft and final addenda, if necessary, to clarify or correct bid documents.

12.2  Bid Review— Provide supplemental support in reviewing bids, checking references
and selecting the apparent low bidder.

12.3 Conformed Drawings and Specifications — Prepare conformed drawings and
specifications as required for construction.

Assumptions:
1. The City will take the lead in tasks associated with printing bid documents,
document distribution, bid advertisement, addenda distribution, plan holder
administration, bid evaluation, bid tabulation etc.

2. The City will take the lead in receiving and answering bidders’ questions.
3. The City will provide two sets of contract documents to MSA. for use during
' the bidding period.
Deliverables:
1. Draft addenda as required for the City to distribute to plan holders.
2. Conformed drawings and specifications if required.

Task 13 — Constraction Maﬁagement Support

This task represents involvement of MSA during the construction of the improvements to
support the City’s on-site inspector and construction management group. MSA’s
involvement during construction will be limited to support and periodic collaboration with
the City, the construction contractor, permitting agencies and others, all at the direction of
the City up to the extent of the budget for this task. Anticipated elements of this task will
include:

13.1 Meetings — Attend a pre-construction conference with City and construction
contractor and invited agencies and utilities. MSA will be available to answer
questions. Attend project progress meetings with City and confractor, as necessary.
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13.2

13.3

13.4

13.5

Shop Drawings and Submittals — Review construction submittals, as directed by the
City, for conformance with project documents. Prepare review comments and submit
to City electronically. MSA will also upload reference documentation such as
conformed drawings, contract, specifications and permits as necessary for
construction administration.

Site Visits — Conduct periodic site visits, as necessary, to support the City’s on-site
inspector and observe work in the golf course at key project milestones. Attend
project walk-through for final inspection of the project and assist City with
development of construction punch list. Assist City with substantial completion
determination.

Clarifications and Changes — MSA will assist with issuing clarifications to the
construction contractor and responding to design changes, change orders, as
requested. Prepare review comments and submit to City electronically using MS
SharePoint.

Utility Coordination — Coordinate with utility companies that ar¢ affected by the
project, specifically within the EvCC easement area. Coordination includes
submitting conformed construction plans for franchise utilities company to record.
Plans will be distributed to utilities in the project vicinity. A written record will be
kept for all communication with utility providers.

Assumptions:

1. City will provide full-time on-site inspection and will take the lead in
administrating and managing the construction contract and communicating
with the construction contractor.

City will be responsible for preparing record drawings.

3. MSA will attend preconstruction conference and up to six (6) project meetings
as requested. ‘

MSA will review up to eight (8) construction submittals as requested.

MSA will conduct up to four (4) site visits as requested by the City.

MSA will issue up to ten (10) clarifications and assist in processing up to four
(4) change orders at the request of the City.

b

AN

Deliverables:

1. Written clarifications and design plans, as requested.
2. Submittal reviews.

Task 14.2 — Unanticipated Labor or Expenses

This task will include additional unanticipated labor or expenses not specifically identified in
the scope of work tasks defined above. Such work items will be implemented on a work
order basis and will be undertaken only after written authorization from the City.
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Agreement for Murray, Smith & Associates, Inc.

Everett, WA
May 12, 2016
iConGolf
STUDIO
PROJECT DESCRIPTION

This scope of work (the “Agreement” covers the planning, design and construction observation of
new/revised storm water ponds and new/revised golf course features at Legion Memaorial Golf
Course (the "Project”) in Everett, Washington, located at 144 West Marine Drive, Everett,
Washington, 98201 (the “Property”).

Murray, Smith and Associates, Inc. (the “Consultant”) has entered into an agreement (the “Prime
Agreement”) with the City of Everett (the “City”) to provide certain design and planning services in
connection with the improvement of the Property; and on behalf of the City, the Consultant
desires to engage iConsult, LLC, a Colorado Corporation (the “Sub Consultant”) to provide
services in connection with the design of the Project and, Sub consultant desires to do same.

SCOPE OF SERVICES

Sub consultant shall provide professional services (the “Services”) as hereinafter set forth,
including the design and construction support services of the described Project, within the
identified budget.

Task 1 - Golf Course Concept Plan(s)

Objectives

1. Develop a thorough understanding of the City’s vision and goals, schedule, budget, risk
factors, and test program goals, locate program elements and confirm design concepts
based on the defined program.

2. Clarify the areas of design responsibility and interface coordination between Consultant
and the Sub Consultant. :

3. Analyze the overall golf course strategy, playability, and shot values and provide design
concepts to guide future storm water and golf course remodel initiatives to enhance the
overall quality of the golf course, address storm water concerns and potentially generate
new revenue sources. _

4. Develop preferred design strategies based on City’'s goals and the existing playability and
character of the golf course.

Tasks

1. Attend kick-off and design coordination meeting with the City and Consultant. This
"~ meeting is likely to include a field visit to the site. Subsequently, a minimum of two
design coordination meetings or workshops. .

2. Examine and document existing conditions and review/develop project program and
design criteria.

3. Inconsultation with the City and its representatives, review the program requirements
with respect to the budget of the Project.

4. Review the Property to confirm site conditions such as soils, slopes, views and context
surrounding the site. Field-verify survey information, including the limits of existing
improvements.

5. Develop and test design alternatives for the Project:

o Storm water pond locations
¢ Impacted golf holes/features:
= (olf hole routing

14114 Blue River Trail e Broomfield, CO 80023-3913 = 503.799.2682 = tschoeder@icongolfstudio.com
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Agreement for Murray, Smith and Associates
Everett, WA
May 12,2016

7.

8.
9.

= Golf hole improvements
» Golf hole strategies, playability and aesthetics
= Driving Range/Practice areas
= Circulation & safety
o Other impacted golf features

Prepare up to three (3) concept plans or diagrams with associated preliminary budgets
for the Project area based on the site visit and the City’s programming and design
criteria.

Present concept plan(s} via conference call to City and Consultant’s project team for
review, comments and approvals.

Revise preferred concept plan based on Consultant and City's comments.

Based on the Consultant’s and City's comments and instructions, select one final concept
plan to establish the Project's goals and budget.

10. Prepare a detailed project schaedule/work plan.

Deliverables

1.

Summary of project goals and desired cutcomes, inchuding the City's critical success
factors.

Project schedulefwork plan.

Up to three {3} preliminary concept diagrams and preliminary budgets for the Project in
designated work area (Property).

Based on the City approval, a finalized illustrative concept plan of the golf course
highlighting areas of improvement.

Task 2 - Schematic Design

Objectives

1.

Tasks

Advance the design concepts prepared in Task 1 and integrate the City approved
Concept Plan with the design concepts produced by Consultant in the Pre-Design and
under direction of Gary Sayre and Consultant. Identify options or alternatives, evaluate
them and recommend a course of action.

Provide opportunity for input from Premier Golf Centers (PGC).

Recommended priorities and strategies for implementation of remodel work.

Based on City approved Concept Plan, prepare one (1) final schematic level design plan
that clearly illustrates the golf course improvements, key relationships, site circulation and
the relative disposition of the storm water ponds to the golf course:
o Golf course hole routing
Golf course feature revisions
Golf course strategy
Galf course circulation {cart path alignment)
Overall project area golf course improvements
Working with Consultant, prepare prefiminary pond layouts based on information
and design criteria (active storage volumes, efc.) provided by Consultant.
o Schematic site grading and drainage concepts for the Project.

cC O O 0O C
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Agreement for Murray, Smith and Associates
Everett, WA
May 12, 2016

Based on above preliminary layouts and schematic design plan, show that earthwork
cutffill balance is achieved fo the extent possible.

5. Prepare recommendations for surface water recirculation system to maintain pond water
quality.

6. Prepare preliminary stream layouts based on information and design criteria provided by
Gary Sayre and Consultant.

7. Assist Consuitant with layout and routing of golf course drainage system into the pond
system so as to assure effective golf course drainage functions.

8. Define a strategy to maintain golf play during construction, which may include the
development of an alternate hole to be played during construction of proposed pond and
stream improvements.

9. Based on schematic design plan, prepare preliminary construction budget.

10. Sub Consultant will review the schematic design plan, strategy, theme and budget with
the City to determine an agreed upon plan. Upon City’s approval, the overall ptan -
concepts will be finalized in Task 3 below.

Deliverables

1. Schematic plan for the Project.

Safety analysis examining the interface between golf holes, cart path circulation and
pond/stream improvements.

3. Preliminary pond and stream layout and grading plans. Plans shall indicate sizes, shapes
and elevations of proposed golf features (drawing scales vary).

4. Estimate of earthwork cut/ill guantities and preliminary earthmoving balance.

5. Preliminary construction cost estimate for pond, stream and golf course improvements,
work area restoration, landscaping etc. that would be performed by a specialty (golf
course) contractor,

6. Outline of technical specifications for areas of work to be performed by specialty (golf
course) contractor.

7. Final schematic design illustrative suitable for presentation.

8. One (1) public presentation illustrating the Schematic Design for the Project.

9. Phasing/construction recommendations to maintain golf operations during construction.

Task 3 - Final Design (Construction Documents and Confractor Selection)

Construction Documents Phase:

Objectives

1.

Tasks

Advance the preliminary design to produce final design documents to be incorporated
into the Contract Documents for the NWSS project produced by Consultant and suitable
for public works bidding and construction. '

Prepare final documentation drawings that incorporate the most current information
regarding construction practices.

Accomplish necessary review and approval of the documents and by City management
and administration.

Gain concurrence from PGC related to the design and construction approach.
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Based on the preliminary design and input from the City, Consultant and PGC, prepare
final design drawings and specifications to be incorporated into the final design drawings
and specifications prepared by the Consultant suitable for bidding and construction of
proposed improvements that would be constructed by a specialty golf course contractor.
Participate in one public open house meeting for the NWSS Project.
Prepare 60%, 90%, and finai plans, specifications and cost estimates to be incorporated
into the 60%, 90% and final plans, specifications and cost estimates prepared by
Consultant for the project. Construction Documents includes (drawing scales vary):

o Master/Strategy Plan.
Staking and Layout Plan.
Clearing Plan.
Grading/Contour Plan.
Cutffill Plan.
Cart Path Plan.
Preliminary Drainage Plan (per county codes the final drainage plan and
infrastructure plan will be prepared by the Consultant and will be included in the final
document package).
Green(s) Plan.
Landscaping Plan, including grassing, iree, shrub, vine and ground cover locations.
Irrigation Plan (by iConGolf Studio sub)
Construction Details for all goif course features designed by Sub Consultant and not
a part of the Consultant’'s scope of work, showing typical features and elements of
the Project, including greens, tees, bunkers, cart paths, walls, drainage features,
etc.
Recommend priorities and strategies for implementation of remodel work to define
construction sequencing and constraints.
Frepare phasing diagrams or project plan for implementing future improvements.
Define the minimum qualifications that would be required of specialty golf course
construction contractors and determine if a bidder qualification process is necessary.
Provide one (1) set of corrected, stamped Construction Documents for final signature by
the Park’'s program manager, Gary Sayre.
Coordinate Sub Consultant's work with other consultants retained by the City.
Proceed with the Bidding Phase upon approval of the Construction Documents by the
Contracting Manager and cost estimates by the City, and at the written direction of the
City.

o O 0O C O O

o 0 0 0

Deliverables

1.

2.

Color rendering (Master Strategy Plan) showing the proposed new ponds, changes to the
golf holes, landscaping, cart paths eic. To be used for public open house etc.

Progress plans at 60% and 90% completion for review and comment by the design team.
Review plans are to be submitted as .pdf files suitable for printing as 11 x 17 (half-size).
Final 100% plans, 22 x 34 (drawing scales vary) original plots with professional seal
signed and dated ready for bidding and construction. Sheet numbering, titles etc. shall
be coordinated with Consultant so the plans are properly coliated into the overall set. If
the designs are preduced using AutoCAD, provide files on disc.

Specifications printed single-sided and ready to be collated into the overali project
manual. Format shall be CSI.

At 90% completion provide a detailed tabulation of construction quantities, definition of
bid items, method of measurement and payment and itemized opinion of construction
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cost. Coordinate with Consultant on production of proposal form and bid item
descriptions.

Develop bidder gualifications.

Participate in one public open house meeting for the NWSS Project.
One (1) digital, .pdf set of correcied, stamped Construction Documents.
Prepare and submit finat Construction Document cost estimate.

Bidding Phase:

Objectives
1. Assist the City in the public bidding process as defined below.
2. Assist the City in reviewing bids.
Tasks
1. Assist in preparing any design-related addenda or revisions to the Bidding Documents.
2. Attend pre-bid conference and provide written addendums to the drawings if deemed
necessary.
3. Assist the City in analyzing the submitted bids, and value engineering the project.
Deliverables
1. Assist the Consultant to respond to bidder questions.
Assist the Consultant in the preparation of addenda fo clarify bid documents during the
bidding phase.
3. Attend pre-bid conference and provide written addendums to the bid documents if

deemed necessary

Task 4 - Construction Services

Objectives

1.

Tasks

The general objective for this phase of the work is to provide construction services fo
ensure the final quality of the golf holes and to confirm Contractor conformance to the
plans, details and specifications.

Sub Consultant will make periodic visits to the site to become familiar with the progress
and quality of construction and to determine whether the consiruction of the Project is
proceeding in accordance with Sub Consultant's design intent, Contract Documents and
Specifications. During such visits and on the basis of observations while at the site, Sub
Consultant will keep the City informed of the progress of construction. Sub Consultant

may recommend the City reject work if the Contractor fails to conform to the Contract
Documents.

14114 Blue River Trail * Broomfield, CO 80023-3913 & 503.799.2682 * tschoeder@icongolfstudio,com

hitp:/Aww.icongelfstudio.com




Agreement for Murray, Smith and Associates
Everett, WA
May 12,2016

1. Attend one (1) pre-consfructicn meeting with the Contractor and City representative to
outline all phases of construction.

2. Attend and or participate in construction meetings, with Contractor and his subconiractors
as part of the site visit schedule.

3. Arrange meetings with City to review work in progress or to resolve problems promptly as
they occur. Sub Consultant will have access to the project site at all times while
construction is in prograss.

4. Respond to requests for clarification.

5. Review and verify the contractor's Pay Estimates in a timely manner when received.

6. Advise and consult with the City and issue all of the City's instructions to the Contractor
and conduct site visits as needed. It is anticipated that there will be weeks where site
visits are required and others where less frequent on-site decisions are necessary,
depending on the stage of construction.

7. Sub Consultant will work.with the City o resolve on-site construction problems with the
golf course Contractor that may arise during construction.

8. Observe Project grading during construction in order to make prompt decisions regarding
shaping, feature construction and finishing. Sub Consultant will recommend alt field
modifications as deemed necessary to the City for value engineering and design.

9. Observe layout and installation of irrigation systems and specified coverage tests.

10. Observe the final placement of plant materials and address design changes based on
field modifications in the grading to facilitate the proposed project schedule.

11. Recommend rejection of work that does not comply with construction drawings and
documents, and require corrective work.

12. Prepare and submit recommend Project related field orders to the City.

13. Review and approve all shop drawings, samples and other submissions of the Contractor
for conformance with the overall design concept of the project.

14. Review as-built drawings.

15. Provide progress reports indicating the progress of the project, quality of constructfon
specific problem areas and state of completion.

16. Conduct a substantial completion punch-list.

17. Once the Contractor gives nolice of substantial complet[on Sub consultant will conduct
an on-site meeting with the Contractor and City to review the construction of the Project.

Deliverables

1. Attend pre-construction meeting.

2. Prepare site visit notes and project updates in correlation to site observation visits.

3. Review Pay Requests.

4. Prepare project punch-list.

5. Attend warranty walk through within one year of the date of physical compietion.

ASSUMPTIONS TO SCOPE OF SERVICES

1.

A verbal request by the Consultant or the City to begin each phase of the work
constitutes approval of prior design. Changes to previously approved work directed and
approved by the Consultant or the City, requiring redesign and/or revisions during
subsequent phases will be negotiated as supplemental services.
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Various information, documents, or services may required for performance of the work to
complete the Project, which include but are not limited fo (the City at Sub Consultant's
request is responsible for securing these maps, documents, plans, reports, etc.):

o Existing conditions data of property and proposed development area sufficient for
the needs of the project, including a certified land survey, aerial photography,
topography mapping and a survey of above and below ground utilities.

o The topographic field survey must have a minimum of two-foot contour intervals that
include at least the property lines, easements, utilities, structures and buildings and
all golf course features (greens, tees, hazards, stream, lakes, eic.).

o Existing site engineering and record drawings, including but not limited to as-built
and/or proposed architectural, structural, civil engineering, plumbing and electrical
engineering, paving and roads.

Sub Consultant assumes no responsibility for the accuracy of such information or for
other professional services provided by Consultant or the City. Sub Consultant is not
liable for any errors or omissions therein.

Certain testing may be required to complete the Project, which include but are not limited
to (the City is responsible for preparing and conducting such tests and all associated

fees):
o Soif's
o Aggregates
o Compaction
c lrrigation Water
o Other materials necessary for completing the Project.

The City shall provide the services of additional consultants when such services are
deemed necessary. These consultants may include but are not limited to irrigation, soil,
civil, hydrologic, geologic or other engineers; wetland, wildlife, or botanical specialists and
approval process consultants. The City is responsible for all fees and expenses
assoclated with any consultant work.

Responsibilities for the preparation and coordination of Construction Documents and
exhibits for all off-site improvements are not included in this Scope of Services.
Geotechnical borings have been completed near the pond locations on the golf course
and the design effort is to incorporate geotechnical information as appropriate.
Consultant will provide conceptual pond layouts and sections.

All storm water detention and control structures within and adjacent to the ponds will be
designed by Consuitant and will be integrated with the Sub Consultant's designs and
plans. Consultant will characterize the range and variation of water level necessary for
detention functions.

10. Consultant will design alt storm water piping which convey water in and out of the ponds.
11. Site visits during construction.

EXCLUSIONS TO SCOPE OF SERVICES

1.

Providing financial feasibility or other similar studies.

Identifying legal requirements or any public or private restrictions, which may apply to the
Project.

Reviews, preparation of presentation materials and processing of documents for public
agencies and community representatives are not included in this Scope of Services.
Identifying legal requirements or any public or private restrictions, which may apply to the
golf course.
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5. All engineering, including but not limited to, cart path construction, bridge structure, pond
headwalls, dams, drainage pipe, roadways, lot plats, etc. '
6. Preparing and coordinating Construction Documents and exhibits for all off-site
improvements are not included in this Scope of Services.
7. Obtaining any permits, approvals, licenses or consents relating to the project.
- 8. Obtaining or supplying funding or financing for the Project.

SCOPE OF SERVICES FEE

1. Sub Consultant fee for the Services described in this Agreement are as follows:

Seea Exhibit A

2. Reimbursable Expenses - In addition to the Scope of Services fee, we charge for project
expenses incurred on your behalf. These typically include such items as travel,
photography, telephene charges, video conferencing and reproduction (16% mark-up on
expenses).

3. Additionat Services - Any services that are not defined in this Agreement are compensated
on an hourly basis for the time worked on your behalf. Rates are based on our current
employee rate schedule.

Additional services can include but are not limited to, redesign of work already
approved, major revisions to the program and/or expansion of Scope of services. We
will define the changes, additions or modifications to the Scope, provide an estimate
of costs and request written authorization in advance.

4. Taxes - Any taxes or fees, {local, state or federal), based on gross receipts or revenues
will be added to amounts due under this Agreement.
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